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Grant Number: Obligation Date:
B-09-CN-MI-0035

Grantee Name: Award Date:

State of Michigan 02/11/2010

Grant Amount: Contract End Date:
$223,875,399.00 02/11/2013

Grant Status: Review by HUD:

Active Submitted - Await for Review

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Narratives

Executive Summary:

The Consortium members will use this funding to alleviate blight, acquire and rehabilitate homes, and increase land bank capacity. Local
governments bring their experience at implementing housing construction, rehab and demolition. Land banks bring their unique powers under
Michigan&rsquos model state law, including the ability to acquire, hold, assemble and maintain property, Brownfield credit and tax-increment
financing authority, and the ability to quiet title and hold property tax-free for future redevelopment in the public interest. As lead agency,
MSHDA will conduct oversight and reporting activities, as well as help local partners build capacity to re-vision neighborhoods in the Michigan
economy of the 21st Century.

MSHDA expects to expend NSP2 funds in the amount of approximately 223,875,399 for the following activities: 1. Purchase and Rehab of
abandoned and/or foreclosed homes and residential properties to sell, rent or redevelop 2. Demolition of Blighted Structures 3. Land Bank
Acquisition and management of foreclosed residential properties 4. Redevelopment of Demolished or Vacant Properties 5. Admin

Target Geography:

These funds will be targeted toward neighborhoods identified by the participating cities and land banks. These neighborhoods were selected
for their strategic importance to their cities, including their proximity to jobs, commercial services, public transportation, and local neighborhood
anchors. The objective over three years is to position these neighborhoods to compete for private investment in housing and jobs in the
decade ahead to begin rebuilding our urban residential and neighborhood infrastructure.

The target area for these efforts includes 93 census tracts in the cities of Detroit, Highland Park, Hamtramck, Wyandotte, Flint, Saginaw,
Pontiac, Lansing, Battle Creek, Kalamazoo, Grand Rapids and Benton Harbor. In the course of the research for the NOFA response, it was
determined that about 16,000 housing units in the target area were vacant, and about half of those were vacant for one year or more.

Through the Consortium&rsquos NSP2 plan, approximately 25% of all vacant units will be touched in some way, either through
acquisition/rehab or demolition.

Program Approach:

The funds will launch the "New Michigan Urban Neighborhood" strategy by integrating planning, targeted demolition and rehabilitation, and
critical land assemblage to get neighborhoods ready for new market opportunities. The Michigan NSP2 Consortium marks the first time that
MSHDA received HUD funding through a coalition that includes city government partners and some of the state's most progressive land
banks.

Specifically the Consortium will use NSP2 funds strategically to acquire foreclosed upon, abandoned, vacant and blighted properties that are
located within walking distance to employment, education and health care institutions and HUD&rsquos NSP2 Eligible Census Tracts.

In its work under the NSP2 rubric, the Consortium will concentrate on:

&bull Expansion of land banks to purchase and hold properties and produce buildable lots to be conveyed to developers as revitalization plans
get implemented.

>&bull Purchase, rehabilitation and redevelopment of foreclosed and abandoned property for sale and/or rent to low-moderate-middle income
(LMMI) households through acquisition, rehabilitation and homebuyer assistance.

>&bull Demolition of blighted and vacant structures.

For Eligible Use B and E activities, each one is initiallly being qualified based on LMMI. Twenty five percent of the activity budgeted amounts
are being restricted to meet the 50% AMI or below household beneficiary requirement. This restriction is outlined within the executed funding
agreement appendix A. Upon the receipt of beneficiary documentation at activity closeout the street address date will be reported for the
LMMI 25% set aside if applicable.

Longer-term benefits of NSP2 will begin to decrease the over-supply of housing caused by population loss and provide working capital to
implement coordinated revitalization plans that will create new market opportunities and begin to re-size their cities and re-position their



neighborhoods for the economic recovery of Michigan.

Consortium Members:

Michigan State Housing Development Authority, Battle Creek, Calhoun County Land Bank, Benton Harbor, Berrien County Land Bank, Detroit,
Flint, Genesee County Land Bank, Grand Rapids, Hamtramck, Highland Park, Kalamazoo, Kalamazoo County Land Bank, Lansing, Ingham

County Land Bank, Pontiac, Michigan Land Bank Fast Track Authority, Saginaw, Saginaw County Land Bank, Wyandotte

How to Get Additional Information:

For more details on our program go to the following link: http://www.michigan.gov/mshda/0,1607,7-141--217713--,00.html

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Match Contributed

Program Income Received

Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets
Activity Type

Administration

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

This Report Period
N/A

N/A
$5,674,635.04
$3,630,283.00
$6,401,097.65

$0.00
$0.00
$0.00

Required

$0.00
$0.00
$22,387,539.90
$0.00

Target
$22,387,539.90

Target
$55,968,849.75

To Date
$223,875,343.00

$223,875,343.00
$6,484,012.09
$27,304,922.39
$10,548,409.75
$153,993.83
$0.00

$0.00

To Date
0.00%

0.00%
$153,993.83
$0.00
$2,727,241.09
$0.00

Actual
$22,387,539.00

Actual
$55,564,661.00

The State of Michigan recognizes the tremendous amount of activity that is needed in the very limited amount of
time allotted for NSP2 expenditures. Currently, we have gone through a HUD TA assessment and HUD



headquarters has assigned some technical advisors from ICCF to help streamline and expedite the processes and
procedures that are currently in place to ensure that the consortium is able to meet the 50% and 100% expenditure
deadlines. MSHDA staff, ICCF Staff plus assistance through the Center for Community Progress and its
subcontractor Capital Access, Inc. are all working diligently to provide as much assistance and guidance as possible
to identify and target properties of interest, acquire the available properties in a timely manner (if needed), and
complete the feasibility due diligence needed to ensure that the NSP2 assisted activities being proposed on the
properties are a) eligible, b) realistically able to be completed within the NSP2 timeline and c) result in an eligible
end use (keeping in mind the 25% set-aside requirement).

This quarter was a success from the standpoint that a lot of partnerships were developed, key roles and
responsibilities within the partnerships were defined, and a significant amount of planning regarding investment
strategy and developing a schedule of projects was undertaken and put into production. This was the most
productive quarter for NSP2 so far. Last quarter $809,377 in NSP2 funds had been drawn down however now
based on the $5,674,635.04 drawn down during this quarter a total of $6,484,012.09 has been drawn down to date
which is a 87.5% increase within a three month time period. In addition, total expenditures through last quarter
totaled $4,147,312.10 which was dramatically increased by over 60% within a three month time period to
$10,548,409.75 reflected on DRGR and an additional $493,158.46 was also expended but did not get entered into
the system for Calhoun County prior to 3/31/11 (001 - $30,763.25, B0O1 - $351,722.84, C001 - $100,335.04, D001 -
$2,850.42 and EQO5 - $7,486.91). But the greatest increase was reflected in the total number of properties
identified, previously 302 properties had been entered onto the OPAL system. This quarter there are 2,209 formally
identified properties within the OPAL system which is an 86% increase. This is a very significant accomplishment as
it indicates that the consortium partners are utilizing their work plans and schedules of projects to move quickly into
an implementation phase. To further emphasize the significant amount of progress being made by each consortium
partnership an overview of each has been prepared:

Battle Creek: The partners have developed an investment strategy and a schedule of projects. The City is acting as
its own developer and also using a local nonprofit for single family rehabs. In addition Habitat has been procured to
develop low-income units. There are currently 44 projects in the feasibility stage and 65 properties have been
acquired. There are 4 rehabs under contract and 18 more in pre-development.

Benton Harbor: The partners have hired a planning consultant to prepare a redevelopment plan for the target area
which should be completed in May. The set-aside is being met through a combination of Habitat houses, supportive
rental housing and molt-family developments.&ampnbs Currently there are 120 projects in the feasibility stage and
31 properties have been acquired. Therere also 5 rehabs under contract and 5 more in pre-development.

Detroit: The City of Detroit has completed its NSP2 investment strategy. Currently there are 170 demolitions that
have been identified for NSP2 funding. Additional partnership information is anticipated to be provided next quarter.
Flint: The partners have developed an investment strategy and identified and prioritized a schedule of projects.
Currently the city is processing 577 demolitions and the land bank is processing 579 demo/rehabs. In addition, 43
units of new construction have been identified in Smith Village.

Grand Rapids: The partners have developed an investment strategy and identified and prioritized a project
spreadsheet. Habitat and Lighthouse have been selected as developers to assist them with the production of low
income setaside units. In addition, Habitat is under contract to complete 20+ single family rehabs and several multi-
family developments are also under consideration. Currently 43 properties are at the feasibility stage and 12
properties have been acquired.

Hamtramck: The partners have developed an investment strategy that includes new construction, scattered-site
rehab, strategic demolition, and mixed-use redevelopment. To date, 8 properties have been acquired.

Highland Park: The partners have developed an investment strategy that includes scattered site rehab/strategic
demolition and a list of dangerous and blighted structures totaling $4 million in demolition. To date there are 15
demolitions underway and 2 acquisitions in process.

Kalamazoo: The partners have developed a work plan and investment strategy. The investment strategy includes
demolition as well as multi-family developments including senior rental housing. To date there are 80 projects in the
feasibility stage, 75 properties have been acquired, 10 demolitions in progress, and 4 rehab/new constructions
underway.

Lansing: The partners have developed an investment strategy and a work plan that includes supportive rental
housing of single family units in partnership with a local nonprofit and the redevelopment of single family rehabs. To
date, 94 units are in the feasibility stage, 55 properties have been acquired and 40 properties are scheduled for
demolition this Spring.

Pontiac: The Michigan Land Bank Fast Track Authority will be administering this grant and work is currently
underway to refine the mixed-use multi-family design plan. Properties are being identified for demolition and
developers are being selected. In addition, a Pontiac NSP2 Steering Committee has been formed.

Saginaw: The partnership has developed an investment strategy and work plan. The land bank has completed 95
demolitions totaling over $1 million dollars. The low income setaside will be met through multi-family rentals
including senior rental housing. There are currently $200+ units that feasibility analysis is being undertaken. In



addition, 205 units have been acquired, 95 demolitions have been completed, and 10 single family rehabs have

been started and are in the deconstruction phase.

Wyandotte: The partnership has developed an investment strategy and identified and prioritized projects. Low
income setaside requirements will be met through for sale single family homes and a condo redevelopment. To
date, 17 projects are in the feasibility stage, 34 properties including the condo development have been acquired, 6

demolitions are underway, and 4 rehab/new construction projects are in process.

In conclusion, as stated above this was a very successful quarter for the NSP2 consortium however, there is a
tremendous amount of effort, due diligence, energy, and attention to detail that will be required from all parties
involved at the federal, state and local levels to assist our consortium members in meeting the NSP2 expenditure
deadlines and setaside requirements while at the same time ensuring compliance requirements are met. We have
experienced some conflicting priorities due to limited staff at some of our consortium cities trying to balance NSP1
and NSP2 which has slowed down progress and also impacted the ability of the consortium to meet the goal of 20%
expenditure prior to March 31, 2011. Additional measures are being taken both at the state and local levels to
expedite progress by the consortium. While recognizing that there are significant budget issues facing our state

and local government offices we have developed a very competent team comprised of technical advisors,

embedded staff, and community development representatives to assist and work with each consortium partner to

ensure expedient and compliant implementation of NSP2.

Project Summary

Project #, Project Title

001, Admin

9999, Restricted Balance

B001, Eligible Use B0O01 - Rehab/Reconstruction
B002, Eligible Use B0O02 - Homeownership Assistance
CO001, Eligible Use C

D001, Eligible Use D001

EO001, Eligible Use E001 - Redevelopment

E002, Eligible Use E002 - Homeownership Assistance

Activities

This Report Period

Program Funds

Drawdown

$2,054,677.04
$0.00
$1,565,093.00
$0.00
$666,913.00
$1,377,627.00
$10,325.00
$0.00

To Date

Project Funds
Budgeted

$22,387,539.00
$0.00
$93,729,856.00
$15,163,976.00
$48,800,653.00
$16,875,686.00
$23,910,642.00
$3,006,991.00

Program Funds

Drawdown

$2,727,241.09
$0.00
$1,582,627.00
$0.00
$786,192.00
$1,377,627.00
$10,325.00
$0.00



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
02/09/2010

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
State of Michigan - Michigan State Housing Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NS2 Admin - 001
NS2 Admin - 001

Activity Status:

Under Way
Project Title:
Admin

Projected End Date:

02/09/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan - Michigan State Housing Development

Jan 1 thru Mar 31, 2011

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

N/A

N/A
$2,054,677.04
$0.00
$1,529,194.64
$1,529,194.64
$0.00

$0.00
$0.00

To Date
$22,387,539.00

$22,387,539.00
$2,727,241.09
$22,387,539.00
$2,203,644.06
$2,203,644.06
$0.00

$0.00
$0.00



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
B0OO1

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Battle Creek City

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition/Rehab of foreclosed or abandoned property.

Location Description:

NS2 Battle Creek - BOO1
Battle Creek 0826

Activity Status:

Planned

Project Title:

Eligible Use BOO1 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Battle Creek City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$104,597.34
$104,597.34
$0.00

$0.00
$0.00

To Date
$741,975.00

$741,975.00
$0.00
$24,816.00
$168,661.34
$168,661.34
$0.00

$0.00
$0.00

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Total
0/62

Cumulative Actual Total / Expected



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NS2 Benton

Harbor - BOO1

Activity Title: Benton Harbor 0610

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0O1

Projected Start Date:

02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Benton Harbor City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition and Rehab of abandoned and foreclosed properties.

Location Description:

Activity Status:

Planned

Project Title:

Eligible Use BOO1 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Benton Harbor City

Jan 1 thru Mar 31, 2011
N/A

N/A
$82,645.00
$82,645.00
$41,445.00
$41,445.00

$0.00

$0.00
$0.00

To Date
$2,795,580.00

$2,795,580.00
$87,918.00
$87,918.00
$87,918.00
$87,918.00
$0.00

$0.00
$0.00

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,

and 0006.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

10



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

11



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

C001

Projected Start Date:

02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Berrien County Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed properties.

Location Description:

NS2 Berrien LB - C001
Berrien LB 6053

Activity Status:

Planned

Project Title:

Eligible Use C

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Berrien County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$108,776.00
$108,776.00
$0.00

$0.00
$0.00

To Date
$1,145,000.00

$1,145,000.00
$0.00
$28,458.00
$222,016.00
$222,016.00
$0.00

$0.00
$0.00

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,

and 0006.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/291

Cumulative Actual Total / Expected

12



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

13



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

C001

Projected Start Date:

02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Berrien County Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Disposition

Location Description:

NS2 Berrien LB - C002
Berrien LB 6053

Activity Status:
Planned

Project Title:

Eligible Use C
Projected End Date:
02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Berrien County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$4,425.00
$4,425.00
$0.00

$0.00
$0.00

To Date
$2,657,524.00

$2,657,524.00
$0.00
$28,367.00
$30,919.00
$30,919.00
$0.00

$0.00
$0.00

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,

and 0006.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/291

Cumulative Actual Total / Expected

14



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

15



Grantee Activity Number: NS2 Berrien

LB - D001

Activity Title: Berrien LB 6053

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Berrien County Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition

Location Description:

Activity Status:

Planned

Project Title:

Eligible Use D001

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Berrien County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$95,840.00
$95,840.00
$0.00

$0.00
$0.00

To Date
$1,621,186.00

$1,621,186.00
$0.00
$213,495.00
$309,335.00
$309,335.00
$0.00

$0.00
$0.00

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,

and 0006.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Cumulative Actual Total / Expected

Total
0/125

16



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

17



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
B0OO1

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NS2 Calhoun LB - B0O01
Calhoun LB 6109

Activity Status:

Planned

Project Title:

Eligible Use BOO1 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Calhoun County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$211,500.00

$211,500.00
$0.00
$160,351.77
$0.00

$0.00
$0.00
$0.00

18



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

19



Grantee Activity Number:
Activity Title: Flint 0049
Activitiy Category:

Clearance and Demolition

Project Number:

D001

Projected Start Date:

02/11/2010

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Flint
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition

Location Description:

NS2 Flint - D001

Activity Status:
Planned

Project Title:

Eligible Use D001
Projected End Date:
02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Flint

Jan 1 thru Mar 31, 2011
N/A

N/A
$751,530.00
$751,530.00

$1,593,164.00
$1,593,164.00
$0.00

$0.00
$0.00

To Date
$2,550,000.00
$2,550,000.00

$751,530.00
$751,530.00
$1,593,164.00
$1,593,164.00
$0.00

$0.00
$0.00

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,

0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

21



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
B0OO1

Projected Start Date:
02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Genesee County Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NS2 Genesee LB - BO0O1
Genesee LB 5936

Activity Status:

Planned

Project Title:

Eligible Use BOO1 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Genesee County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$99,920.00
$99,920.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$1,145,625.00

$1,145,625.00
$0.00

$0.00
$99,920.00
$99,920.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2 Grand Rapids - BO0O1
Activity Title: Grand Rapids 0898

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0O1

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Grand Rapids

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Planned

Project Title:

Eligible Use BOO1 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Rapids

Jan 1 thru Mar 31, 2011
N/A

N/A
$23,218.00
$23,218.00
$13,988.00
$13,988.00

$0.00

$0.00
$0.00

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

To Date
$5,795,510.00

$5,795,510.00
$35,479.00
$35,479.00
$63,309.00
$63,309.00
$0.00

$0.00
$0.00

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,

0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

25



Grantee Activity Number: NS2 Grand Rapids - E002
Activity Title: Grand Rapids 0898

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

E002

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Grand Rapids
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Counseling and DPA

Location Description:

Activity Status:
Planned

Project Title:

Eligible Use E002 - Homeownership Assistance

Projected End Date:
02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Rapids

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$1,131.00
$1,131.00
$0.00

$0.00
$0.00

To Date
$736,571.00

$736,571.00
$0.00

$0.00
$1,131.00
$1,131.00
$0.00

$0.00
$0.00

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,

0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

27



Grantee Activity Number: NS2 Hamtramck - BOO1
Activity Title: Hamtramck 0732

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0O1

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hamtramck

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Planned

Project Title:

Eligible Use BOO1 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hamtramck

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$73,449.71
$73,449.71
$0.00

$0.00
$0.00

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

To Date
$5,525,080.00
$5,525,080.00

$0.00
$0.00
$73,449.71
$73,449.71
$0.00

$0.00
$0.00

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,

and 5526.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
B0OO1

Projected Start Date:
02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Ingham County Land Bank
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NS2 Ingham LB - BO0O1
Ingham LB 6073

Activity Status:

Planned

Project Title:

Eligible Use BOO1 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Ingham County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$1,199,078.00
$1,199,078.00

$871,179.00
$871,179.00
$0.00

$0.00
$0.00

To Date
$2,554,428.00

$2,554,428.00
$1,199,078.00
$1,199,078.00
$1,271,359.00
$1,271,359.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/38
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

C001

Projected Start Date:

02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Ingham County Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of forecloed properties.

Location Description:

NS2 Ingham LB - C001
Ingham LB 6073

Activity Status:
Planned

Project Title:

Eligible Use C
Projected End Date:
02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Ingham County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$307,387.00
$307,387.00
($17,085.00)
($17,085.00)

$0.00

$0.00
$0.00

To Date
$2,782,500.00

$2,782,500.00
$426,666.00
$426,666.00
$426,666.00
$426,666.00
$0.00

$0.00
$0.00

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,

0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/230

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2 Ingham LB - C002
Activity Title: Ingham LB 6073

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

C001

Projected Start Date:

02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Ingham County Land Bank
State of Michigan - Michigan State Housing Development
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Disposition

Location Description:

Activity Status:
Planned

Project Title:

Eligible Use C
Projected End Date:
02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Ingham County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$930.00
$930.00
$930.00
$930.00

$0.00
$0.00
$0.00
$0.00

To Date
$2,364,285.00

$2,364,285.00
$930.00
$930.00
$930.00
$930.00

$0.00

$0.00

$0.00

$0.00

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2 Ingham

LB - D001

Activity Title: Ingham LB 6073

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Ingham County Land Bank
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Demolition

Location Description:

Activity Status:
Planned

Project Title:

Eligible Use D001
Projected End Date:
02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Ingham County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$24,525.00
$24,525.00
$28,373.00
$28,373.00

$0.00

$0.00
$0.00

To Date
$1,522,500.00

$1,522,500.00
$24,525.00
$24,525.00
$28,373.00
$28,373.00
$0.00

$0.00
$0.00

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2 Kalamazoo - BO0O1

Activity Title: Kalamazoo 0323

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B0OO1 Eligible Use B0O01 - Rehab/Reconstruction

Projected Start Date: Projected End Date:

02/11/2010 02/13/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Kalamazoo City

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $2,699,893.00

Total CDBG Program Funds Budgeted N/A $2,699,893.00

Program Funds Drawdown $0.00 $0.00

Program Funds Obligated $0.00 $8,097.00

Program Funds Expended $16,990.70 $80,722.88
Kalamazoo City $16,990.70 $73,432.88
Kalamazoo County Land Bank $0.00 $7,290.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/28
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2 Kalamazoo - D001
Activity Title: Kalamazoo 0323

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Kalamazoo City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition

Location Description:

Activity Status:
Planned

Project Title:

Eligible Use D001
Projected End Date:
02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$6,926.33
$6,926.33
$0.00

$0.00
$0.00

To Date
$530,000.00

$530,000.00
$0.00

$0.00
$10,986.33
$10,986.33
$0.00

$0.00
$0.00

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,

0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Cumulative Actual Total / Expected

Total
0/65
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2 Kalamazoo - E002
Activity Title: Kalamazoo 0323

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

E002

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Counseling and DPA.

Location Description:

Activity Status:

Planned

Project Title:

Eligible Use E002 - Homeownership Assistance
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Jan 1 thru Mar 31, 2011 To Date
N/A $322,500.00

N/A $322,500.00

$0.00 $0.00

$10,325.00 $10,325.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,

0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
B0OO1

Projected Start Date:
02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Kalamazoo County Land Bank
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NS2 Kalamazoo LB - BOO1
Kalamazoo LB 6111

Activity Status:

Planned

Project Title:

Eligible Use BOO1 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$227,081.00
$227,081.00
$235,128.00
$235,128.00

$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$565,000.00

$565,000.00
$227,081.00
$227,081.00
$235,128.00
$235,128.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Land Banking - Acquisition (NSP Only)
Project Number:

C001 Eligible Use C

Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

Benefit Type: Completed Activity Actual End Date:
N/A

National Objective:
NSP Only - LMMI

NS2 Kalamazoo LB - C001
Kalamazoo LB 6111

Activity Status:
Planned

Project Title:

Responsible Organization:
Kalamazoo County Land Bank

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $2,065,000.00
Total CDBG Program Funds Budgeted N/A $2,065,000.00
Program Funds Drawdown $347,047.00 $347,047.00
Program Funds Obligated $347,047.00 $347,047.00
Program Funds Expended $334,838.00 $351,304.00

Kalamazoo County Land Bank $334,838.00 $351,304.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/245

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2 Kalamazoo LB - C002
Activity Title: Kalamazoo LB 6111

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

C001

Projected Start Date:

02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Kalamazoo County Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Disposition

Location Description:

Activity Status:
Planned

Project Title:

Eligible Use C
Projected End Date:
02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$1,931.00
$1,931.00
$3,170.00
$3,170.00

$0.00

$0.00
$0.00

To Date
$1,986,705.00

$1,986,705.00
$1,931.00
$1,931.00
$3,170.00
$3,170.00
$0.00

$0.00
$0.00

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,

0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2 Kalamazoo LB - E002
Activity Title: Kalamazoo LB 6111

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

E001

Projected Start Date:

02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Kalamazoo County Land Bank
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition for rehabilitation of vacant and/or demolished properties.

Location Description:

Activity Status:

Planned

Project Title:

Eligible Use EO001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End

Responsible Organization:
Kalamazoo County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$10,325.00
$10,325.00
$10,325.00
$10,325.00

$0.00

$0.00
$0.00

Date:

To Date
$307,500.00

$307,500.00
$10,325.00
$10,325.00
$10,325.00
$10,325.00
$0.00

$0.00
$0.00

The Kalamazoo County Land Bank, in partnership with the City of Kalamazoo, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,

0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2 Lansing - BOO1
Activity Title: Lansing 0384

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0O1

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lansing
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Planned

Project Title:

Eligible Use BOO1 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lansing

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$77,158.33
$77,158.33
$0.00

$0.00
$0.00

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

To Date
$1,638,672.00

$1,638,672.00
$0.00

$0.00
$77,158.33
$77,158.33
$0.00

$0.00
$0.00

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

C001

Projected Start Date:

02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Michigan Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed properties.

Location Description:

NS2 MLBFTA - C001
MLBFTA 6027

Activity Status:
Planned

Project Title:

Eligible Use C
Projected End Date:
02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Michigan Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$191,142.34
$191,142.34
$0.00

$0.00
$0.00

To Date
$11,364,500.00

$11,364,500.00
$0.00

$0.00
$191,142.34
$191,142.34
$0.00

$0.00
$0.00

Detroit $7,125,000 625 units; Grand Rapids $400,000 8 units; Hamtramck $938,000 56 units; Highland Park $1,140,000 285

units; Pontiac $574,000 124 units; Wyandotte $1,187,500 26 units.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/1124

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
B0OO1

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Saginaw City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NS2 Saginaw - BOO1
Saginaw 0387

Activity Status:

Planned

Project Title:

Eligible Use BOO1 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Saginaw City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$201,604.00
$201,604.00
$0.00

$0.00
$0.00

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

To Date
$3,186,260.00

$3,186,260.00
$0.00
$62,173.32
$222,681.00
$222,681.00
$0.00

$0.00
$0.00

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,

0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Cumulative Actual Total / Expected

Total
0/101

56



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2 Saginaw - D001

Activity Title: Saginaw 038

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Saginaw City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition

Location Description:

2

Activity Status:

Planned

Project Title:

Eligible Use D001

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Saginaw City

Jan 1 thru Mar 31, 2011
N/A

N/A
$601,572.00
$601,572.00
$206,625.00
$206,625.00

$0.00

$0.00
$0.00

To Date
$1,278,000.00

$1,278,000.00
$601,572.00
$601,572.00
$1,278,000.00
$1,278,000.00
$0.00

$0.00
$0.00

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,

0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Cumulative Actual Total / Expected

Total
0/126
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2 Saginaw - E002
Activity Title: Saginaw 0387

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

E002

Projected Start Date:

02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Saginaw City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Counseling and DPA.

Location Description:

Activity Status:
Planned

Project Title:

Eligible Use E002 - Homeownership Assistance

Projected End Date:
02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Saginaw City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$12,875.00
$12,875.00
$0.00

$0.00
$0.00

To Date
$344,000.00

$344,000.00
$0.00

$0.00
$12,875.00
$12,875.00
$0.00

$0.00
$0.00

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,

0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
B0OO1

Projected Start Date:
02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Saginaw County Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NS2 Saginaw LB - BO0O1
Saginaw LB 6110

Activity Status:

Planned

Project Title:

Eligible Use BOO1 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Saginaw County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$33,071.00
$33,071.00

($106,325.13)
($106,325.13)
$0.00

$0.00
$0.00

Total
0/34

To Date
$1,080,840.00

$1,080,840.00
$33,071.00
$238,694.68
$215,831.37
$215,831.37
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

63



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

C001

Projected Start Date:

02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Saginaw County Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed properties.

Location Description:

NS2 Saginaw LB - C001
Saginaw LB 6110

Activity Status:

Planned

Project Title:

Eligible Use C

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Saginaw County Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$9,618.00
$9,618.00

$150,702.35
$150,702.35
$0.00

$0.00
$0.00

To Date
$1,134,500.00

$1,134,500.00
$9,618.00
$9,618.00
$613,124.35
$613,124.35
$0.00

$0.00
$0.00

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,

0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/185

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
EO001

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Wyandotte

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NS2 Wyandotte - EO01
Wyandotte 1352

Activity Status:

Planned

Project Title:

Eligible Use EO001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End

Responsible Organization:
City of Wyandotte

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$510,610.04
$510,610.04
$0.00

$0.00
$0.00

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

Date:

To Date
$2,140,000.00

$2,140,000.00
$0.00
$373,890.37
$547,761.04
$547,761.04
$111,790.72

$0.00
$0.00

The City of Wyandotte, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Wyandotte: 5806 and 5807.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Total
0/20

Cumulative Actual Total / Expected

66



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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